
TAD Project Selection and Bond Issuance Process
The process defines how projects are selected for funding within a TAD.
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Developer has three options:
1)  Request Board of Directors approval without recommendation;
2) Modify Project and resubmit to Advisory Board for approval;
3) Withdraw project.
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